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ESTIMATE RUN 09/04/2012

ESTIMATE SUMMARY 18:48:24

CONTID: C18176         ESTIMATE NO: 0008 PROG 2005

PCN: 18176-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2:SIGNALS @ 13TH & 14TH PERCENT TIME:

PROJECT NO: FSA002A-004                   

SH2:SIGNALS @ 13TH & 14TH

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/31/2012 DATE TIME STARTED 09/06/2011

5920 LAMAR STREET DATE LET 06/30/2011 DATE WORK BEGAN 09/06/2011

 DATE AWARDED 07/18/2011 DATE TIME STOPPED 08/17/2012

 DATE CONTRACT EXECUTED 08/04/2011 DATE ACCEPTED 08/17/2012

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/06/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 472,882.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 637,018.85 NON-PARTICIPATING 22,394.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.50

WORK DAYS

WORK DAYS

100.00%

0.00

22,394.80

22,394.80

22,394.80

$

$

$

$

565.00

472,317.48

472,882.48

0.00

472,882.48

-9,555.28

0.00

463,327.20

0.00

AMOUNT DUE 463,327.20 22,394.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,394.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

115.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 85.000

0.000

202-00200  
 

85.000

SY  

17.60000 1,496.0085.000

0.00

0010 *Removal of Curb and Gutter 22.000

0.000

202-00203  
 

22.000

LF  

8.80000 193.6022.000

0.00

0015 *Removal of Concrete Curb Ramp 83.000

0.000

202-00206  
 

83.000

SY  

17.60000 1,460.8083.000

0.00

0020 *Removal of Pavement Marking 359.000

0.000

202-00250  
 

359.000

SF  

2.50000 897.50359.000

0.00

0025 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

8,270.00000 8,270.001.000

0.00

0030 *Potholing 71.000

0.000

203-01597  
 

71.000

HOUR

115.00000 8,165.0071.000

0.00

0035 *Sweeping (With Pickup Broom) 8.000

0.000

203-01622  
 

8.000

HOUR

157.00000 1,256.008.000

0.00

0040 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

6.30000 0.000.000

0.00

0045 *Gravel Bag 20.000

0.000

208-00034  
 

20.000

LF  

5.00000 100.0020.000

0.00

0050 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

440.00000 880.002.000

0.00

0055 *Storm Drain Inlet Protection (Type 1) 48.000

0.000

208-00051  
 

48.000

LF  

11.95000 573.6048.000

0.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

10.000

HOUR

25.00000 250.0010.000

0.00

0065 Erosion Control Supervisor 22.000

0.000

208-00205  
 

22.000

HOUR

63.00000 1,386.0022.000

0.00

0070 Reset TV Cameras 1.000

0.000

210-00473  
 

1.000

EACH

603.00000 603.001.000

0.00

0075 *Drilled Caisson (36 Inch) 88.000

0.000

503-00036  
 

88.000

LF  

176.00000 15,488.0088.000

0.00

0080 *Fence (Plastic) 89.000

0.000

607-11525  
 

89.000

LF  

3.20000 284.8089.000

0.00

0085 *Concrete Sidewalk (6 Inch) 105.000

0.000

608-00006  
 

105.000

SY  

52.80000 5,544.00105.000

0.00

0090 *Concrete Curb Ramp 82.000

0.000

608-00010  
 

82.000

SY  

142.00000 11,644.0082.000

0.00

0095 *Curb and Gutter Type 2 (Section II-B) 11.000

0.000

609-21020  
 

11.000

LF  

22.00000 242.0011.000

0.00

0100 *2 Inch Electrical Conduit (Bored) 718.000

0.000

613-00206  
 

718.000

LF  

8.95000 6,426.10718.000

0.00

0105 *3 Inch Electrical Conduit (Bored) 1,136.000

0.000

613-00306  
 

1,136.000

LF  

10.20000 11,587.201,136.000

0.00

0110 2 Inch Electrical Conduit (Plastic) 131.000

0.000

613-01200  
 

131.000

LF  

6.80000 890.80131.000

0.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 3 Inch Electrical Conduit (Plastic) 272.000

0.000

613-01300  
 

272.000

LF  

7.70000 2,094.40272.000

0.00

0120 Pull Box (Special) 16.000

0.000

613-07000  
 

16.000

EACH

342.00000 5,472.0016.000

0.00

0125 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

8,835.00000 8,835.001.000

0.00

0130 Light Standard Steel (35 Foot) 2.000

0.000

613-32350  
 

2.000

EACH

5,266.00000 10,532.002.000

0.00

0135 Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

955.00000 1,910.002.000

0.00

0140 Luminaire High Pressure Sodium (250 Watt) 8.000

0.000

613-70250  
 

8.000

EACH

490.00000 3,920.008.000

0.00

0145 Sign Panel (Class I) 217.000

0.000

614-00011  
 

217.000

SF  

27.00000 5,859.00217.000

0.00

0150 Pedestrian Signal Face (16) (Countdown) 16.000

0.000

614-70150  
 

16.000

EACH

512.00000 8,192.0016.000

0.00

0155 Traffic Signal Face (12-12-12) 30.000

0.000

614-70336  
 

30.000

EACH

688.00000 20,640.0030.000

0.00

0160 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

16,870.00000 33,740.002.000

0.00

0165 Pedestrian Push Button 16.000

0.000

614-72860  
 

16.000

EACH

219.00000 3,504.0016.000

0.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

7,510.00000 15,020.002.000

0.00

0170 MATERIAL ALLOWANCE Fire Preempt Unit + Timer 0.000

0.000EACH

5,132.00000 0.000.000

0.00

0175 Intersection Detection System (Camera) 2.000

0.000

614-72886  
 

2.000

EACH

14,795.00000 29,590.002.000

0.00

0180 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

2.000

EACH

17,970.00000 35,940.002.000

0.00

0185 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

2.000

EACH

18,297.00000 36,594.002.000

0.00

0190 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

21,372.00000 21,372.001.000

0.00

0195 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

1.000

EACH

21,943.00000 21,943.001.000

0.00

0200 Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

396.00000 792.002.000

0.00

0205 Traffic Signal Controller (Solid State) (Full-Actuated) 2.000

0.000

614-86239  
 

2.000

EACH

2,603.00000 5,206.002.000

0.00

0210 Closed Circuit Television 2.000

0.000

614-87320  
 

2.000

EACH

3,126.00000 6,252.002.000

0.00

0215 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

15,656.00000 15,656.001.000

0.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 448.000

0.000

627-30332  
 

448.000

SF  

12.60000 5,644.80448.000

0.00

0225 *Flagging 294.000

0.000

630-00000  
 

294.000

HOUR

27.00000 7,938.00294.000

0.00

0230 *Uniformed Traffic Control 53.000

0.000

630-00003  
 

53.000

HOUR

75.00000 3,975.0053.000

0.00

0235 *Traffic Control Inspection 42.000

0.000

630-00007  
 

42.000

DAY 

113.00000 4,746.0042.000

0.00

0240 *Traffic Control Management 52.000

0.000

630-00012  
 

52.000

DAY 

534.00000 27,768.0052.000

0.00

0245 *Flashing Beacon (Portable) 3.000

3.000

630-80001  
 

6.000

EACH

817.00000 4,902.006.000

2,451.00

0250 *Construction Traffic Sign (Panel Size A) 6.000

6.000

630-80341  
 

12.000

EACH

69.00000 828.0012.000

414.00

0255 *Construction Traffic Sign (Panel Size B) 21.000

21.000

630-80342  
 

42.000

EACH

81.00000 3,402.0042.000

1,701.00

0260 *Construction Traffic Sign (Panel Size C) 6.000

6.000

630-80343  
 

12.000

EACH

95.00000 1,140.0012.000

570.00

0265 *Construction Traffic Sign (Special) 76.000

76.000

630-80344  
 

152.000

SF  

19.00000 2,888.00152.000

1,444.00

0270 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2.000

EACH

9,553.00000 19,106.002.000

9,553.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

1.500

630-80358  
 

3.000

EACH

2,828.00000 8,484.003.000

4,242.00

0280 *Drum Channelizing Device 25.000

25.000

630-80360  
 

50.000

EACH

44.00000 2,200.0050.000

1,100.00

0285 *Traffic Cone 73.000

73.000

630-80380  
 

146.000

EACH

12.60000 1,839.60146.000

919.80

0290 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000

EACH

32,000.00000 0.000.000

0.00

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Adjust 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18176-BID    ESTIMATE RUN 09/04/2012

PROJECT: FSA002A-004                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:48:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Added Item (Each)/ Storm Drain Inlet Protection (Type 
2)

12.000

0.000

900-00007  
 

12.000

EACH

196.00000 2,352.0012.000

0.00

0340 Mobilization (w/o Autopay) for 2 Inch Electrical 
Conduit (Bored)

1.000

0.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

0.00

0345 Fiber Optic Cable (Spec) Fiber Optic Cable (Denver 
Hybrid 12 Strand)

1,000.000

0.000

614-87401  
 

1,000.000

LF  

1.55000 1,550.001,000.000

0.00

0350 Methyl Methacrylate Pvmt Mkg (Inlaid) 124.000

0.000

627-40003  
 

124.000

SF  

18.97000 2,352.28124.000

0.00

CAT 472,317.4822,394.80472,317.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCITON ENGINEERING BID ITEMS 

0330 *Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

565.00000 565.001.000

0.00

CAT 565.000.00565.00CURRENT AMT0400 $ $ $

$ 472,882.4822,394.80$472,882.48$CURRENT AMTPROJECT TOTAL


